COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2016

ESTI MATE SUMVARY 14: 01: 35
CONTI D C19357- COVBO ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19357- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0  DAYS TINE ALLOW 7/ 24/ 2017 FI XED COMPLETI ON DATI
SH 119 COUNTY LINE TO I -25 PERCENT TI ME: 17.54 ORI G TIVE ALLOW 7/24/2017 FI XED COVPLETI ON DAT!
PRQJECT NO. STA1192- 019
SH 119 COUNTY LINE TO I -25
NAVE OF RQAD: 119C
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 05/ 27/ 2016 DATE TI ME STARTED 02/ 28/ 2016
6374 S. RACINE O RCLE DATE LET 01/ 14/ 2016 DATE WORK' BEGAN
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11, 540, 748. 98 PARTI Cl PATI NG $ 427, 689. 91 $ 322,863.71
AWARD PRQIECT AMT: $ 14,988, 510. 53 NON- PARTI Cl PATI NG 50, 675. 00 0.00
PERCENT COVPLETE: 4.15% TOTAL EARNI NGS 478, 364. 91 322,863.71
FUNDS AVAI LABLE: $ 11,062, 384. 07 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 478, 364. 91 322,863.71
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 14, 350. 95 -9,685.91
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 464, 013. 96 313,177.80
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 464, 013. 96 313, 177. 80
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 313,177.80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 500. 000 0. 000
EACH 0. 000 0. 00
2.09000 0. 000 0. 00
0010 202-00203 Renoval of Curb and Cutter 5, 785. 000 1, 213. 000
LF 0. 000 0. 00
3. 01000 1, 213. 000 3,651.13
0015 202- 00206 Renoval of Concrete Curb Ranp 34. 000 13. 000
SY 0. 000 0. 00
18. 75000 13. 000 243.75
0020 202-00210 *Renoval of Concrete Pavenent 28, 418. 000 0. 000
SY 5. 000 11. 45
2.29000 5. 000 11. 45
0025 202-00220 *Renoval of Asphalt Mat 104, 667. 000 7,089. 000
SY 0. 000 0. 00
1. 96000 7,089. 000 13,894. 44
0030 202- 00250 *Renoval of Pavenent Marking 10, 988. 000 1, 355. 000
SF 0. 000 0. 00
2.53000 1, 355. 000 3,428.15
0035 202-00810 *Renoval of G ound Sign 127. 000 0. 000
EACH 15. 000 833. 25
55. 55000 15. 000 833. 25
0040 202-00821 *Renoval of Sign Panel 26. 000 0. 000
EACH 0. 000 0. 00
85. 85000 0. 000 0. 00
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
3, 585. 50000 0. 000 0. 00
0050 202- 00855 *Removal of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
555. 50000 0. 000 0. 00
0055 202- 00888 *Renoval of Video Detection System 6. 000 0. 000
EACH 0. 000 0. 00

424. 20000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Quardrail Type 3 1, 613. 000 0. 000
LF 0. 000 0. 00
2.93000 0. 000 0. 00
0065 202- 01300 *Renoval of End Anchorage 7.000 0. 000
EACH 0. 000 0. 00
193. 72000 0. 000 0. 00
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 17, 783. 000 0. 000
CY 0. 000 0. 00
11. 73000 0. 000 0. 00
0075 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4, 950. 000 0. 000
cY 83. 000 1,094.77
13. 19000 83. 000 1,094.77
0080 203-00100 Mick Excavation 75. 000 0. 000
CY 0. 000 0. 00
27.25000 0. 000 0. 00
0085 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0090 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0095 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 4. 500 1,012. 50
225. 00000 4.500 1,012. 50
0100 203-01620 Sweepi ng 274.000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 207-00205 Topsoi | 545. 000 0. 000
CY 0. 000 0. 00
5. 01000 0. 000 0. 00
0110 207-00210 St ockpi | e Topsoi | 545. 000 0. 000
CY 0. 000 0. 00

3. 21000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00002 *Erosion Log Type 1 (12 Inch) 2, 830. 000 0. 000
LF 157. 000 467. 86
2.98000 157. 000 467. 86
0120 208-00020 *Silt Fence 5, 000. 000 0. 000
LF 4,221. 000 4,263.21
1. 01000 4,221. 000 4,263.21
0125 208-00035  *Aggregate Bag 900. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0. 00
0130 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0135 208-00070 Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
926. 75000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval) 200. 000 0. 000
HOUR 2.000 170. 00
85. 00000 2.000 170. 00
0155 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0160 208- 00206 Erosi on Control Supervisor 181. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 4.100 0. 000
ACRE 0. 000 0. 00
479. 75000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 4.100 0. 000
ACRE 0. 000 0. 00
2,999. 70000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 4.100 0. 000
ACRE 0. 000 0. 00
606. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 500 0. 000
ACRE 0. 000 0. 00
2,929. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 820. 000 0. 000
LB 0. 000 0. 00
1. 97000 0. 000 0. 00
0190 304- 06007 *Aggregat e Base Course (C ass 6) 9, 369. 000 0. 000
CY 0. 000 0. 00
25. 59000 0. 000 0. 00
0195 304- 09000 *Aggregat e Base Course (Special) 3, 501. 000 0. 000
CY 0. 000 0. 00
31.12000 0. 000 0. 00
0200 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 74,927.000 0. 000
0-8"
( ) SY 0. 000 0. 00
3. 56000 0. 000 0. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 550. 000 5. 000
TON 41. 320 7,094. 64
171. 70000 46. 320 7,953. 14
0210 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 263. 000 0. 000
TON 0. 000 0. 00
171. 70000 0. 000 0. 00
0215 412-00600 *Concrete Pavenment (6 Inch) 655. 000 0. 000
SY 0. 000 0. 00
53. 73000 0. 000 0. 00
0220 412-00900 *Concrete Pavenment (9 Inch) 200, 844. 000 0. 000
Sy 5, 557. 000 176, 990. 45
31. 85000 5, 557. 000 176, 990. 45



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 412-02000 Concrete Safety Edge 18, 287. 000 0. 000
LF 466. 000 1,132.38
2.43000 466. 000 1,132.38
0230 601- 04000 Concrete Cass E 6. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 125. 000 0. 000
LF 0. 000 0. 00
19. 90000 0. 000 0. 00
0240 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 291. 74000 0. 000 0. 00
0245 606- 01380 *Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
825. 73000 0. 000 0. 00
0250 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
3, 737. 00000 0. 000 0. 00
0255 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,371.23000 0. 000 0. 00
0260 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 035. 96000 0. 000 0. 00
0265 607-11580 *Fence (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
3.22000 0. 000 0. 00
0270 608-00015 Det ect abl e Vr ni ngs 36. 000 0. 000
SF 0. 000 0. 00
42.07000 0. 000 0. 00
0275 609-21020 Curb and Gutter Type 2 (Section I1-B) 3, 755. 000 0. 000
LF 639. 000 18,077. 31
28. 29000 639. 000 18,077. 31



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 609-21021 Curb and CGutter Type 2 (Section II-M 684. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0285 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 111. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0290 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 329. 000 0. 000
EACH 0. 000 0. 00
106. 05000 0. 000 0. 00
0295 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 53. 000 0. 000
EACH 0. 000 0. 00
111. 10000 0. 000 0. 00
0300 614-00011 *Sign Panel (Qass I) 449. 000 0. 000
SF 0. 000 0. 00
18. 18000 0. 000 0. 00
0305 614-00012 *Sign Panel (Cass I1) 915. 000 0. 000
SF 0. 000 0. 00
21.21000 0. 000 0. 00
0310 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 380. 000 0. 000
LF 0. 000 0. 00
20. 20000 0. 000 0. 00
0315 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1, 068. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
38. 38000 0. 000 0. 00
0320 614-72875 *Loop Detector Wre 351. 000 0. 000
LF 0. 000 0. 00
12. 12000 0. 000 0. 00
0325 614-80000 *Fl ashi ng Beacon 4. 000 2.000
EACH 0. 000 0. 00
1, 464. 50000 2.000 2,929. 00
0330 614-80392 Runble Strip (Ginding)(Concrete) 57, 460. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 621-00450 Det our Pavenent 1, 000. 000 0. 000
SY 64. 000 3,591. 04
56. 11000 64. 000 3,591. 04
0340 625- 00000 *Construction Surveying 0. 600 0. 050
LS 0. 040 3,345.12
83, 628. 00000 0. 090 7,526.52
0345 626- 00000 *Mobi | i zat i on 0. 600 0. 000
LS 0. 000 0. 00
857, 375. 12000 0. 000 0. 00
0350 626-01102 *Public Information Services (Tier I1) 0. 600 0. 080
LS 0. 040 1,679.63
41, 990. 75000 0.120 5, 038. 89
0355 627-00004  *Epoxy Pavenent Marking 120, 489. 000 3, 446. 000
SF 0. 000 0. 00
0. 68000 3, 446. 000 2,343.28
0360 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 1, 475. 000 0. 000
SF 0. 000 0. 00
16. 67000 0. 000 0. 00
0365 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 388. 000 0. 000
SF 0. 000 0. 00
16. 16000 0. 000 0. 00
0370 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 804. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 12000 0. 000 0. 00
0375 629-01031 Survey Monurent (Type 3A) 7.000 0. 000
EACH 0. 000 0. 00
216. 43000 0. 000 0. 00
0380 630-00000  *Fl aggi ng 2, 500. 000 248. 500
HOUR 672.500 15, 622. 18
23.23000 921. 000 21,394.83
0385 630-00007  *Traffic Control Inspection 120. 000 37.000
DAY 9. 000 1, 363. 50
151. 50000 46. 000 6, 969. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14:01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 302. 000 10. 000
DAY 19. 000 12, 953. 25
681. 75000 29. 000 19, 770.75
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 0. 000 0. 00
101. 00000 3. 500 353. 50
0400 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 0. 000
EACH 0. 000 0.00
404. 00000 0. 000 0. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 100. 000 32.000
EACH 16. 000 1,131. 20
70. 70000 48. 000 3, 393. 60
0410 630-80342  *Construction Traffic Sign (Panel Size B) 100. 000 34. 500
EACH 12. 000 1, 454. 40
121. 20000 46. 500 5, 635. 80
0415 630- 80355 *Portabl e Message Sign Panel 4.000 2. 000
EACH 0. 000 0.00
8, 080. 00000 2.000 16, 160. 00
0420 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 500 757.50
1, 515. 00000 1. 500 2,272.50
0425 630-80360  *Drum Channel i zi ng Device 220. 000 87.500
EACH 13. 500 409. 05
30. 30000 101. 000 3, 060. 30
0430 630-80380 *Traffic Cone 400. 000 67.500
EACH 25. 000 353. 50
14. 14000 92. 500 1, 307. 95
0435 630-80391  *Channelizing Device (Fixed) 700. 000 0. 000
EACH 0. 000 0. 00
70. 70000 0. 000 0. 00
0440 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 150
LS 0. 000 0. 00
133, 320. 00000 0. 150 19, 998. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700- 70010 F/ A M nor Contract Revisions 120, 310. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70013 F/ A Concrete Pavenent |ncentive 192, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70021 F/ A On- The-Job Trai nee 4, 608. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70082 F/ A Furnish & Install El ectrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70594 F/ A DRB Standi ng Committee 9, 000. 000 1,014. 380
FA 0. 000 0. 00
1. 00000 1, 014. 380 1,014. 38
0700 603-02245 30x19 In RCP (CP) Irrigation Culvert 140. 000 0. 000
LF 80. 000 13, 520. 00
169. 00000 80. 000 13, 520. 00
0705 630-85041 Mobi | e Attenuator MCR #001/ CMO #003 15. 000 0. 000
DAY 2.000 1, 470. 00
735. 00000 2. 000 1, 470. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 86800 Traffic Signal (Tenp) MCR #003/ CMD #005 16, 665. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 412-00605 Conc Pvnt (6 In) (Fast Track) CMD #006 100. 000 0. 000
SY 0. 000 0. 00
63. 43000 0. 000 0. 00
0725 412-00920 Conc Pvnt (9 In) (Fast Track) CMD #006 500. 000 0. 000
SY 288. 000 12, 542. 40
43. 55000 288. 000 12, 542. 40
CAT 0200 CURRENT AMI $10, 177, 605.53 $ 281, 340.59 $ 383, 515. 53
CAT NO0201 ADAPTI VE Sl GNALS
0495 210- 00845 *Reset Traffic Signal Controller 4. 000 0. 000
EACH 0. 000 0. 00
111. 10000 0. 000 0. 00
0500 210-00848 *Reset Traffic Signal Controller and Cabi net 4. 000 0. 000
EACH 0. 000 0. 00
4,090. 50000 0. 000 0. 00
0505 604- 39050 *Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 0. 000 0. 00
4,671. 25000 0. 000 0. 00
0510 612-00260 *Location Marker (Fiber Optic)(Done) 33. 000 0. 000
EACH 0. 000 0. 00
75. 75000 0. 000 0. 00
0515 613-00200 *2 Inch Electrical Conduit 12, 840. 000 375. 000
LF 5,576. 000 39, 422. 32
7.07000 5, 951. 000 42,073.57
0520 613-00206 *2 Inch Electrical Conduit (Bored) 7, 150. 000 0. 000
LF 160. 000 2,100. 80
13. 13000 160. 000 2,100. 80
0525 613-07010 *Pul | Box (Surface Munted) 2. 000 0. 000
EACH 0. 000 0. 00
1, 262. 50000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14:01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ADAPTI VE SI GNALS
0530 613-07023 *Pul | Box (24"x36"x24") 24.000 0. 000
EACH 0. 000 0. 00
1, 641. 25000 0. 000 0.00
0535 613-07040 *Pul | Box (30"x48"x24") 7.000 0. 000
EACH 0. 000 0. 00
2,121. 00000 0. 000 0. 00
0540 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
58, 327. 50000 0. 000 0. 00
0545 614-10280 *Adaptive Traffic Signal System 1. 000 0. 000
LS 0. 000 0. 00
338, 350. 00000 0. 000 0. 00
0550 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 857. 50000 0. 000 0. 00
0555 614- 72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
13, 029. 00000 0. 000 0. 00
0560 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
5, 555. 00000 0. 000 0. 00
0565 614-86105 *Tel emetry (Field) 4. 000 0. 000
EACH 0. 000 0. 00
323. 20000 0. 000 0. 00
0570 614-86800 *Uni nterrupted Power Supply 4.000 0. 000
EACH 0. 000 0. 00
10, 201. 00000 0. 000 0. 00
0575 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 410. 000 0. 000
LF 0. 000 0. 00
2.27000 0. 000 0. 00
0580 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 21, 230. 000 0. 000
LF 0. 000 0. 00
3. 03000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ADAPTI VE SI GNALS

0585 614-87690 *Et hernet Switch 10. 000 0. 000
EACH 0. 000 0.00
3, 939. 00000 0. 000 0.00
0710 700-70080 F/ A Furnish Internet Service, MR #002/ CMO #004 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 887,173.10 $ 41,523.12 $ 44,174. 37
CAT NOO300 STRUCTURE D- 16- CG

0590 202-00240 *Renoval of Asphalt Mat (Pl aning) 568. 000 0. 000
SY 0. 000 0. 00
11. 42000 0. 000 0. 00
0595 202- 00425 *Renoval of Bridge Railing 424. 000 0. 000
LF 0. 000 0. 00
112. 88000 0. 000 0. 00
0600 206- 00000 Structure Excavation 212. 000 0. 000
CY 0. 000 0. 00
23. 73000 0. 000 0. 00
0605 206- 00100 Structure Backfill (dass 1) 80. 000 0. 000
CY 0. 000 0. 00
60. 80000 0. 000 0. 00
0610 210- 00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 112. 000 0. 000
TON 0. 000 0. 00
171. 70000 0. 000 0. 00
0620 515-00120 *Wat er proof i ng (Menbr ane) 295. 000 0. 000
SY 0. 000 0. 00
27.42000 0. 000 0. 00
0625 518-00010 Roadway Conpression Joint Seal er 83. 000 0. 000
LF 0. 000 0. 00

69. 64000 0. 000 0.00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE D- 16- CG
0630 518-00100 *\Wat er st op 103. 000 0. 000
LF 0. 000 0. 00
18. 41000 0. 000 0. 00
0635 518-01004 *Bri dge Expansion Device (0-4 Inch) 83. 000 0. 000
LF 0. 000 0. 00
451. 08000 0. 000 0. 00
0640 601- 03040 *Concrete Oass D (Bridge) 134. 000 0. 000
CY 0. 000 0. 00
563. 18000 0. 000 0. 00
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 30, 700. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
0650 603-50015 15 Inch Plastic Pipe 20. 000 0. 000
LF 0. 000 0. 00
169. 00000 0. 000 0. 00
0655 604- 25000 *Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
6, 464. 14000 0. 000 0. 00
0660 606-11015 *Bridge Rail Type 10R (Special) 424. 000 0. 000
LF 0. 000 0. 00
184. 91000 0. 000 0. 00
0665 606- 11030 *Bridge Rail Type 10M 146. 000 0. 000
LF 0. 000 0. 00
200. 08000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 380,037.51 % 0.00% 0. 00
CAT NOO301 STRUCTURE D- 16- DR
0670 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 254. 000 0. 000
SY 0. 000 0. 00
11. 42000 0. 000 0. 00
0675 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 138. 000 0. 000
TON 0. 000 0. 00
171. 70000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19357-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE D- 16- DR
0680 518-00010 Roadway Conpression Joint Seal er 104. 000 0. 000
LF 0. 000 0. 00
69. 64000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 45,257.84 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620- 00002 Field Ofice (dass 2) 0. 600 0. 600
EACH 0. 000 0. 00
52, 950. 00000 0. 600 31, 770. 00
0690 620-00012 Field Laboratory (dass 2) 0. 600 0. 600
EACH 0. 000 0. 00
26, 550. 00000 0. 600 15, 930. 00
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,975. 00000 1. 000 2,975. 00
CAT 0400 CURRENT AMI $ 50, 675.00 $ 0.00% 50, 675. 00
PRQIECT TOTAL CURRENT AMI $ 11, 540, 748.98 $ 322,863.71% 478, 364. 90



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
06/ 01/ 2016
14: 01: 35

CONTI D C19357- COVBO ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20188- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0  DAYS TIME ALLON 7/24/2017 FI XED COVPLETI ON DAT!
SH 119 COUNTY LINE TO I -25 PERCENT TI ME: 17.54 ORI G TIME ALLON 7/24/2017 FI XED COVPLETI ON DAT!
PRQJECT NO STA1192- 019

SH 119 COUNTY LINE TO I-25

NAME OF ROAD: 119C
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 05/ 27/ 2016 DATE TI ME STARTED 02/ 28/ 2016
6374 S. RACI NE Cl RCLE DATE LET 01/ 14/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4,132, 744. 85 PARTI Cl PATI NG $ 98, 026. 03 $ 35, 148. 73
AWARD PRQIECT AMT: $ 14,988, 510. 53 NON- PARTI Cl PATI NG 34, 775. 00 0.00
PERCENT COVPLETE: 3.21% TOTAL EARNI NGS 132, 801. 03 35,148.73
FUNDS AVAI LABLE: $  3,999,943.82 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 132, 801. 03 35,148. 73
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,984.03 -1, 054. 46
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 128, 817. 00 34,094. 27
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 128, 817. 00 34,094. 27
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 34,094. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 11. 000 0. 000
ACRE 0. 000 0. 00
2,972.58000 0. 000 0. 00
0010 202-00021 Renoval of Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
1, 097. 42000 0. 000 0. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 55. 000 0. 000
SY 0. 000 0. 00
29. 37000 0. 000 0. 00
0020 202- 00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
9, 459. 79000 0. 000 0. 00
0025 202- 00035 Renoval of Pipe 9, 451. 000 0. 000
LF 78. 000 2,164.50
27.75000 78. 000 2,164.50
0030 202- 00200 Renoval of Sidewal k 192. 000 142. 000
SY 0. 000 0. 00
16. 02000 142. 000 2,274.84
0035 202-00202 Renoval of CQutter 69. 000 0. 000
LF 0. 000 0. 00
21. 89000 0. 000 0. 00
0040 202-00203 Renoval of Curb and Cutter 107. 000 0. 000
LF 0. 000 0. 00
3. 01000 0. 000 0. 00
0045 202- 00206 Renoval of Concrete Curb Ranp 20. 000 0. 000
SY 0. 000 0. 00
18. 75000 0. 000 0. 00
0050 202- 00210 *Renoval of Concrete Pavenent 280. 000 223. 000
SY 0. 000 0. 00
2.29000 223. 000 510. 67
0055 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00

17, 495. 58000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14:01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 134. 000 0. 000
LF 0. 000 0. 00
2.53000 0. 000 0.00
0065 202-04002 C ean Cul vert 12. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0070 202-04010 Cean Inlet 5. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0075 203- 00010 Uncl assi fied Excavation (Conplete In Place) 54, 774. 000 2,124.000
CcY 0. 000 0. 00
11. 73000 2,124.000 24,914.52
0080 203-00100 Muck Excavation 6, 391. 000 502. 000
CcY 0. 000 0. 00
27. 25000 502. 000 13, 679. 50
0085 203-01510 Backhoe 48. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0090 203-01597 *Pot hol i ng 100. 000 23. 000
HOUR 7.250 1,631. 25
225. 00000 30. 250 6, 806. 25
0095 206- 00000 Structure Excavation 140. 000 0. 000
cY 0. 000 0. 00
23. 73000 0. 000 0. 00
0100 206-00065 Structure Backfill (FlowFill) 24.000 0. 000
CcY 0. 000 0. 00
205. 44000 0. 000 0. 00
0105 206-00100  Structure Backfill (Class 1) 125. 000 0. 000
CcY 0. 000 0. 00
60. 80000 0. 000 0. 00
0110 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0120 207-00205 Topsoi | 14, 789. 000 0. 000
CY 0. 000 0. 00
5. 01000 0. 000 0. 00
0125 207-00210 St ockpi | e Topsoi | 14, 789. 000 0. 000
CY 0. 000 0. 00
3.21000 0. 000 0. 00
0130 208-00002  *Erosion Log Type 1 (12 Inch) 2, 088. 000 654. 000
LF 237.000 706. 26
2.98000 891. 000 2,655.18
0135 208-00020 *Silt Fence 6, 573. 000 0. 000
LF 0. 000 0. 00
1. 01000 0. 000 0. 00
0140 208-00035 *Aggregate Bag 150. 000 31. 500
LF 34. 000 168. 30
4. 95000 65. 500 324.23
0145 208- 00045 Concrete Washout Structure 7.000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0150 208- 00050 StormDrain Inlet Protection 11. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0155 208-00070 Vehi cl e Tracki ng Pad 10. 000 0. 000
EACH 0. 000 0. 00
926. 75000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 3. 000
HOUR 0. 500 15. 00
30. 00000 3. 500 105. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 0. 000
HOUR 2.500 212.50
85. 00000 2.500 212.50
0175 208-00107 Renoval of Trash 40. 000 2.000
HOUR 1. 000 40. 00
40. 00000 3. 000 120. 00
0180 208- 00206 Erosi on Control Supervisor 121. 000 4. 000
DAY 15. 000 750. 00
50. 00000 19. 000 950. 00
0185 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
15, 185. 93000 0. 000 0. 00
0190 212-00006 *Seedi ng (Native) 11. 000 0. 000
ACRE 0. 000 0. 00
479. 75000 0. 000 0. 00
0195 212-00032 *Soi | Condi tioning 11. 000 0. 000
ACRE 0. 000 0. 00
2,999. 70000 0. 000 0. 00
0200 213-00004 *Mil ching (Weed Free Straw) 11. 000 0. 000
ACRE 0. 000 0. 00
606. 00000 0. 000 0. 00
0205 213-00012 *Spray-on Mul ch Bl anket 4. 000 0. 000
ACRE 0. 000 0. 00
2,929. 00000 0. 000 0. 00
0210 213-00061 *Mul ch Tacki fier 2,200. 000 0. 000
LB 0. 000 0. 00
1. 97000 0. 000 0. 00
0215 304- 01005 Aggregate Base Course (C ass 1) 2, 256. 000 0. 000
CY 0. 000 0. 00
59. 73000 0. 000 0. 00
0220 304- 06007 *Aggregat e Base Course (C ass 6) 12, 659. 000 0. 000
cY 1, 004. 000 25, 692. 36
25. 59000 1, 004. 000 25, 692. 36



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 306- 01000 Recondi ti oni ng 75, 252. 000 7,089. 000
SY 0. 000 0. 00
1. 09000 7,089. 000 7,727.01
0230 420-00112 Geotextile (Drainage) (O ass 1) 1, 037. 000 0. 000
SY 0. 000 0. 00
4. 82000 0. 000 0. 00
0235 420-00132 Geotextile (Separator) (Cass 1) 2, 405. 000 0. 000
SY 0. 000 0. 00
4. 34000 0. 000 0. 00
0240 506-00209 *Riprap (9 Inch) 106. 000 0. 000
CY 0. 000 0. 00
113. 55000 0. 000 0. 00
0245 506-00212  *Riprap (12 Inch) 2, 535. 000 0. 000
CY 0. 000 0. 00
95. 15000 0. 000 0. 00
0250 506-00218 *Riprap (18 Inch) 15, 918. 000 0. 000
CY 0. 000 0. 00
68. 86000 0. 000 0. 00
0255 506-00418  *Soil Riprap (18 Inch) 276. 000 0. 000
CY 0. 000 0. 00
78. 00000 0. 000 0. 00
0260 507-00000 *Concrete Slope and Ditch Paving 16. 500 0. 000
CY 0. 000 0. 00
1, 782. 60000 0. 000 0. 00
0265 601-03030 *Concrete Class D (Box Cul vert) 38. 000 0. 000
CY 0. 000 0. 00
1,177.92000 0. 000 0. 00
0270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 038. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
0275 607- 01000 *Fence Barbed Wre with Metal Posts 134. 000 0. 000
LF 0. 000 0. 00

3. 54000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 607-11580 *Fence (Tenporary) 1, 185. 000 0. 000
LF 0. 000 0. 00
3.22000 0. 000 0. 00
0285 608- 00000 Concrete Sidewal k 159. 000 0. 000
SY 0. 000 0. 00
41. 48000 0. 000 0. 00
0290 608-00010 Concrete Curb Ranp 26. 000 0. 000
SY 0. 000 0. 00
52. 97000 0. 000 0. 00
0295 608-00015 Det ect abl e Vr ni ngs 28. 000 0. 000
SF 0. 000 0. 00
42.07000 0. 000 0. 00
0300 609-21010 Curb and Qutter Type 2 (Section I-B) 122. 000 0. 000
LF 0. 000 0. 00
24. 68000 0. 000 0. 00
0305 610- 00030 Medi an Cover Material (Concrete) 594. 000 0. 000
SF 0. 000 0. 00
29. 04000 0. 000 0. 00
0310 615-00150 Enbanknent Protector (Special) 11. 000 0. 000
EACH 0. 000 0. 00
1, 764. 45000 0. 000 0. 00
0315 625- 00000 *Construction Surveying 0. 400 0. 040
LS 0. 030 2,508. 84
83, 628. 00000 0. 070 5, 853. 96
0320 626- 00000 *Mobi | i zati on 0. 400 0. 000
LS 0. 000 0. 00
857, 375. 12000 0. 000 0. 00
0325 626-01102 *Public Information Services (Tier I1) 0. 400 0. 050
LS 0. 030 1,259.72
41, 990. 75000 0. 080 3, 359. 26
0330 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20188-BI D ESTI MATE RUN 06/ 01/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0002 14: 01: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70594 F/ A DRB Standi ng Committee 6, 000. 000 676. 250
FA 0. 000 0. 00
1. 00000 676. 250 676. 25
CAT 0200 CURRENT AMI  $ 4,097,969.85$% 35,148.73 % 98, 026. 03
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620- 00002 Field Ofice (dass 2) 0. 400 0. 400
EACH 0. 000 0. 00
52, 950. 00000 0. 400 21, 180. 00
0380 620-00012 Field Laboratory (dass 2) 0. 400 0. 400
EACH 0. 000 0. 00
26, 550. 00000 0. 400 10, 620. 00
0385 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,975. 00000 1. 000 2,975. 00
CAT 0400 CURRENT AMI  $ 34,775.00 $ 0.00% 34, 775. 00
PRQIECT TOTAL CURRENT AMI $ 4,132,744.85$% 35,148.73 % 132, 801. 03



